



MARCH 2015

CIVIL ENGINEERING CAPSTONE

DESIGN PROJECT

REPORT No. CECDP – 2015/01 – 01

VOLUME III – DRAWINGS

CLEARBROOK INTERCHANGE IMPROVEMENT PROJECT

ABBOTSFORD BC

By: ALLOY CONSULTING LTD.

DEPARTMENT OF CIVIL ENGINEERING

SCHOOL OF CONSTRUCTION AND THE ENVIRONMENT

BRITISH COLUMBIA INSTITUTE OF TECHNOLOGY

BURNABY, BC, CANADA V5G 3H2

Disclaimer

The work represented in this Client Report is the result of a student project at the British Columbia Institute of Technology. Any analysis or solution presented in this report must be reviewed by a professional engineer before implementation. While the students' performance in the completion of this report may have been reviewed by a faculty advisor, such review and any advice obtained therefrom does not constitute professional certification of the work. This report is made available without any representation as to its use in any particular situation and on the strict understanding that each reader accepts full liability for the application of its contents.



Ministry of
Transportation
and Infrastructure

PROJECT No. 12345

HIGHWAY No. 1 & CLEARBROOK INTERCHANGE PROJECT

MARCH 16, 2015



Ministry of
Transportation
and Infrastructure

DRAWING INDEX

R1-730-201 - 212
R1-730-401 - 407
R1-730-601 - 605
R1-730-701 - 705
R1-730-1101 - 1112

PROFILES
GEOMETRICS AND LANING
SIGNING & PAVEMENT MARKINGS
DRAINAGE
CONSTRUCTION PHASING

PROJECT No. 12345


HIGHWAY No. 1 & CLEARBROOK INTERCHANGE PROJECT

STA. P.O.T. 100+260.000 - STA. P.O.T. 101+530
1.270 km


LANDMARK KILOMETRE INVENTORY

SEGMENT 0.533

km 5.28 TO km 13.34



NOTE: SUPERELEVATION VALUES IN DRAWING 200 SERIES ONLY SHOWN FOR RIGHT SIDE FOR PLANAR ROADS




BRITISH COLUMBIA
MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING


KEY PLAN & TITLE


HIGHWAY No. 1
CLEARBROOK INTERCHANGE

REGIONAL MANAGER, ENGINEERING	REGIONAL DIRECTOR
DATE 2015-03-16	DATE 2015-03-16
FIE NUMBER 98765	PROJECT NUMBER 12345

REG 1 DRAWING NUMBER
R1-730-001 -







DESIGN SPEED = 110 km/h

FOR DRAINAGE
SEE DWG 700 SERIES

FOR GEOMETRICS AND LAVING
SEE DWG 400 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES




 Alloy Consulting
Doing it Right



**MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING**

PROFILE - EB TCH

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE



DESIGN SPEED = 110 km/h

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG. 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG. 1100 SERIES




 Alloy Consulting
Doing it Right



MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

PROFILE - EB TCH

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
STA. 0+620.00 TO STA. 1+044.18



DESIGN SPEED = 40 km/h

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SFF DWG. 600 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR CONSTRUCTION PHASING
SHEET DWG. 1100 SERIES




 Alloy Consulting
Doing it Right



 BRITISH COLUMBIA MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

PROFILE - WB OFF-RAMP

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE



DESIGN SPEED = 50 km/h – 90 km/hr

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG. 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG. 1100 SERIES



 Alloy Consulting
Doing it Right




 BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING 

PROFILE - WB ON-RAMP

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
STA. 0+025.00 TO STA. 0+387.78

SCALE	0	Horiz. 1:1000	100	
	0	Vert. 1:100	10	
REV.	DATE	REVISION	DRAWN	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
SEND TO DESIGNER			DESIGN NED MATT HACKETT, DAT E 2015-05-02	
			QUALITY CONTROL LOGAN BROWN, DAT E 2015-05-02	
			REV/BWED LOGAN BROWN, DAT E 2015-05-02	
			DRAWN MATT HACKETT, DAT E 2015-05-02	
DATE 2015-05-02				
FILE NUMBER		PROJECT NUMBER	REQ	DRAWING NUMBER
987654		12345	1	R1-730-206



DESIGN SPEED = 40 km/h

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SFF DWG. 600 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR CONSTRUCTION PHASING
SFF DWG 1100 SERIES




 Alloy Consulting
Doing it Right



 BRITISH COLUMBIA MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

PROFILE - EB OFF-RAMP

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE



DESIGN SPEED = 50 km/h - 90km/h

FOR GEOMETRICS AND LANING
SEE DWG 400 SERIES


FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES



Doing it Right
SCALE
0 Horiz. 1:1000 100
0 Vert. 1:100 10




MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE

SOUTH COAST REGION

HIGHWAY ENGINEERING

PROFILE - EB ON-RAMP
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
STA. 0+000.00 TO STA. 0+400.00

DESIGNER LOGAN BROWN DATE 2015-03-02
QUALITY CONTROL MATT HACKETT DATE 2015-03-02
REVIEWED MATT HACKETT DATE 2015-03-02
DRAWN LOGAN BROWN DATE 2015-03-02
FILE NUMBER 987654 PROJECT NUMBER 12345 REG 1 DRAWING NUMBER R1-730-208



DESIGN SPEED = 50 km/h


FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SFF DWG 600 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES

 Alloy Consulting Doing it Right				 BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING
SCALE	0	Horiz. 1:1000	100	
	0	Vert. 1:100	10	
REV.	DATE	REVISION	DRAWN	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
				DES IG NED _____ LOGAN BROWN DATE E 2015-09
				QUALITY CONTROL _____ MATT HACKETT DATE E 2015-09
				REV/EWD _____ MATT HACKETT DATE E 2015-09
				DRAWN _____ LOGAN BROWN DATE E 2015-09
SENR DESIGNER _____				
DATE 2015-03-02				
FILE NUMBER		PROJECT NUMBER	REQ	DRAWING NUMBER
987654		12345	1	R1-730-209



DESIGN SPEED = 50 km/h

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG. 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG. 1100 SERIES




 Alloy Consulting
Doing it Right



MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

E - CLEARBROOK SOUTH
o. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
STA. 0+000.00 TO STA. 0+112.54

SCALE	0 Horiz. 1:1000		100	
	0 Vert. 1:100		10	
REV.	DATE	REVISION	DRAWN	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
SENDER DESIGNER				
DATE 2015-03-02				
FILE NUMBER		PROJECT NUMBER	REQ	DRAWING NUMBER
987654		12345	1	R1-730-210



DESIGN SPEED = 50 km/h

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG. 600 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR CONSTRUCTION PHASING
SFF DWG 1100 SERIES




 Alloy Consulting
Doing it Right

 MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

PROFILE - CLEARBROOK OVERPASS

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE

STA. 0+000.00 TO STA. 0+355.54		DESIGNER MATT HACKETT	DAT E 2015-09-02
		QUALITY CONTROL LOGAN BROWN	DAT E 2015-09-02
		RB/BWED MATT HACKETT	DAT E 2015-09-02
		DRAWN LOGAN BROWN	DAT E 2015-09-02
FILE NUMBER 087654	PROJECT NUMBER 12345	REG 1	DRAWING NUMBER R1-730-211



DESIGN SPEED = 50 km/h

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG. 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG. 1100 SERIES



 Alloy Consulting
Doing it Right



MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

PROFILE - MARSHALL ROAD EAST

**HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE**

STA. 0+000.00 TO STA. 0+100.00


DESIGNED LOGAN B.C.

QUALITY CONTROL MATT HACK
REVIEWED MATT HACK

DRAWN LOGAN BROWN

ITEM NUMBER	PROJECT NUMBER	REG	DRAWING NUMBER
07054	12245	1	D1-720-21

37654 12345 1 RT-730-2



TYPICAL TCH SECTION

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SFF DWG 600 SERIES

FOR CONSTRUCTION PHASING
SFF DWG 1100 SERIES



© 2014 Pearson Education, Inc.

SCALE



MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

TYPICAL SECTIONS AND DETAILS

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
HIGHWAY No. 1

For more information about the study, please contact Dr. Michael J. Hwang at (319) 356-4000 or via email at mhwang@uiowa.edu.

DESIGNER LOGAN BROWN DATE 2015-03-02


QUALITY CONTROL MATT HACKETT DATE 2015-03-02

REVIEWED MATT HACKETT DATE 2015-03-02


DRAWN LOGAN BROWN DATE 2015-03-02

REG	DRAWING NUMBER
-----	----------------

1 R1-730-301 ----



TYPICAL ON-RAMP & OFF-RAMP SECTION



TYPICAL CLIPPED SHOULDER ON-RAMP & OFF-RAMP SECTION

WB 0+935+00 to 0+967 00 1+100 00 to 1+208 00

EB 0+600.00 to 0+680.00, 0+770.00 to 0+850.00

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG. 600 SERIES

FOR CONSTRUCTION PHASING
SFF DWG 1100 SERIES




SCALE 0 1 1:75 3.5




MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

TYPICAL SECTIONS AND DETAILS

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
TCH ON-RAMP & OFF RAMP



TYPICAL ROUNDABOUT SECTION



TYPICAL BRIDGE APPROACH SECTION

FOR GEOMETRICS AND LACING
SEE DWG 400 SERIES

FOR DRAINAGE
SEE DWG 700 SERIE

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG. 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG. 1100 SERIES



Doing it Right


 BRITISH COLUMBIA

MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING


SECTION AND DETAILS

No. 1 - CLEARBROOK INTERCHANGE CLEARBROOK INTERCHANGE ROUNDABOUT AND BRIDGE APPROACH

TYPICAL ROUNDABOUT AND BRIDGE APPROACH					
-	-	-	-	DESIGNER	LOGAN BROWN DATE E 2015-05-02
-	-	-	-	QUALITY CONTROL	MATT HACKETT DATE E 2015-05-02
-	-	-	-	REVIEWED	MATT HACKETT DATE E 2015-05-02
-	-	-	-	DRAWN	LOGAN BROWN DATE E 2015-05-02
-	-	-	-	FILE NUMBER	PROJECT NUMBER
-	-	-	-	987654	12345
-	-	-	-	REQ	DRAWING NUMBER
-	-	-	-	1	R1-730-303



TYPICAL MARSHALL ROAD WEST SECTION



TYPICAL MARSHALL ROAD EAST SECTION

FOR GEOMETRICS AND LANING
SEE DWG 400 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES



SCALE 0 1 1:75 3.5

REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-



MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING




TYPICAL SECTIONS AND DETAILS

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
MARSHALL ROAD WEST & EAST

DESIGNER LOGAN BROWN DATE 2015-03-02
QUALITY CONTROL MATT HACKETT DATE 2015-03-02
REVISED MATT HACKETT DATE 2015-03-02
DRAWN LOGAN BROWN DATE 2015-03-02

FILE NUMBER 987654 PROJECT NUMBER 12345 REG 1 DRAWING NUMBER R1-730-304




FOR PROFILES
SEE DWG 200 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG. 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES




 BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE
SOUTH COAST REGION HIGHWAY ENGINEERING

GEOMETRICS AND LANING

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE

STA. T+050.00 TO STA. T+060.00			
		DESIGN NED _____ MATT HACKETT _____ DATE E 2015-02-02	
		QUALITY CONTROL _____ LOGAN BROWN _____ DATE E 2015-02-02	
		REVIEWED _____ MATT HACKETT _____ DATE E 2015-02-02	
		DRAWN _____ LOGAN BROWN _____ DATE E 2015-02-02	
R 4	PROJECT NUMBER 12345	REQ 1	DRAWING NUMBER R1-730-401




FOR PROFILES
SEE DWG 200 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SFF DWG 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES



 Alloy Consulting
Doing it Right

 BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE
SOUTH COAST REGION HIGHWAY ENGINEERING


GEOMETRICS AND LANING

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE

CLEARBROOK INTERCHANGE

STA. 0+932 TO STA. 0+718

		DESIGNER	MATT HACKETT	DATE E 2015-05-02
		QUALITY CONTROL	LOGAN BROWN	DATE E 2015-05-02
		REVIEWED	MATT HACKETT	DATE E 2015-05-02
		DRAWN	LOGAN BROWN	DATE E 2015-05-02
R 4	PROJECT NUMBER 12345	REQ. 1	DRAWING NUMBER R1-730-402	-----




FOR PROFILES
SEE DWG 200 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SFF DWG 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES




MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

GEOMETRICS AND LANING

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE

STA. T+1281.00 TO STA. U+0929.00		DES IN NEED	MATT HACKETT	DATE 2015-03-02
		QUALITY CONTROL	LOGAN R BROWN	DATE 2015-03-02
		REVIEWED	MATT HACKETT	DATE 2015-03-02
		DRAWN	LOGAN R BROWN	DATE 2015-03-02




FOR PROFILES
SEE DWG 200 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SFF DWG 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES



 Alloy Consulting
Doing it Right



 BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE
SOUTH COAST REGION HIGHWAY ENGINEERING

GEOMETRICS AND LANING

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
STA. 1+280.66 TO STA. 1+520.00

Digitized by srujanika@gmail.com

DESIGNED


QUALITY CONTROL

REVIEWED _____

DRAWN _____

PROJECT NUMBER	REG	P
12345	1	B

12345



Alloy Consulting
Doing it Right

MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING

GEOMETRICS AND LANING
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
SOUTH ROUNDABOUT

SCALE 0 1:500 25 50 Meters

REV. DATE REVISION DRAWN


SENR DESIGNER

DATE 2015-03-02

DESIGNER LOGAN BROWN DATE 2015-03-02
QUALITY CONTROL MATT HACKETT DATE 2015-03-02
REVIEWED LOGAN BROWN DATE 2015-03-02
DRAWN MATT HACKETT DATE 2015-03-02

FILE NUMBER 987654 PROJECT NUMBER 12345 REG 1 DRAWING NUMBER R1-730-405

KEY PLAN




FOR PROFILES
SEE DWG 200 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG. 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES




 Alloy Consulting
Doing it Right

 BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING 

GEOMETRICS AND LANING

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE

CLEARBROOK INTERCHANGE




FOR PROFILES
SEE DWG 200 SERIES

FOR DRAINAGE
SEE DWG 700 SERIES

FOR SIGNING & PAVEMENT MARKINGS
SEE DWG 600 SERIES

FOR CONSTRUCTION PHASING
SEE DWG 1100 SERIES



Alloy Consulting
Doing it Right

SCALE 0 1:500 25 50 Meters


REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-






MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING


GEOMETRICS AND LANING
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
NORTH ROUNDABOUT

DESIGNER LOGAN BROWN DATE 2015-03-02	QUALITY CONTROL MATT HACKETT DATE 2015-03-02
SENIOR DESIGNER	REVIEWED
DATE 2015-03-02	DRAWN MATT HACKETT DATE 2015-03-02
FILE NUMBER 987654	PROJECT NUMBER 12345
REG 1	DRAWING NUMBER R1-730-407





 KEY PLAN SCALE: NTS	 Alloy Consulting Doing it Right	 MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING	
SIGN LAYOUT			
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE CLEARBROOK INTERCHANGE WESTBOUND ON-RAMP AND WESTBOUND HIGHWAY No. 1			
DESIGNER _____ DATE 2015-03-02	QUALITY CONTROL MATT HACKETT DATE 2015-03-02		
REVIEWED MATT HACKETT DATE 2015-03-02	DRAWN KEITH DOOGHORN DATE 2015-03-02		
FILE NUMBER 987654	PROJECT NUMBER 12345	REG 1	DRAWING NUMBER R1-730-601








 KEY PLAN SCALE: NTS	Alloy Consulting Doing it Right	 MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING		
SIGN LAYOUT HIGHWAY No. 1 - CLEARBROOK INTERCHANGE CLEARBROOK INTERCHANGE HIGHWAY No. 1 AND CLEARBROOK OVERPASS				
DESIGNER: KEITH DOOGHORN DATE: 2015-03-02 QUALITY CONTROL: MATT HACKETT DATE: 2015-03-02 REVIEWED: MATT HACKETT DATE: 2015-03-02 DRAWN: KEITH DOOGHORN DATE: 2015-03-02				
REV.	DATE	REVISION	DRAWN	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
-	-	-	-	
FILE NUMBER		PROJECT NUMBER	REG	DRAWING NUMBER
987654		12345	1	R1-730-603






 KEY PLAN <small>SCALE: NTS</small>	 Alloy Consulting <i>Doing it Right</i>	MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING 
SIGN LAYOUT HIGHWAY No. 1 - CLEARBROOK INTERCHANGE CLEARBROOK INTERCHANGE SOUTH ROUNDABOUT AND EASTBOUND OFF-RAMP		
DESIGNER: KEITH DOOGAN ID: N DATE: 2015-03-02 QUALITY CONTROL: MATT HACKETT DATE: 2015-03-02 REVIEWED: MATT HACKETT DATE: 2015-03-02 DRAWN: KEITH DOOGAN ID: N DATE: 2015-03-02 FILE NUMBER: 987654 PROJECT NUMBER: 12345 REG: 1 DRAWING NUMBER: R1-730-604		





 KEY PLAN	 Alloy Consulting <i>Doing it Right</i>	MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING
SIGN LAYOUT HIGHWAY No. 1 - CLEARBROOK INTERCHANGE CLEARBROOK INTERCHANGE EASTBOUND ON-RAMP AND HIGHWAY No. 1		
DESIGNER: KEITH DOOGHORN DATE: 2015-05-02 QUALITY CONTROL: MATT HACKETT DATE: 2015-05-02 REVIEWED: MATT HACKETT DATE: 2015-05-02 DRAWN: KEITH DOOGHORN DATE: 2015-05-02 SENIOR DESIGNER: _____ DATE: 2015-05-02 FILE NUMBER: 987654 PROJECT NUMBER: 12345 REG: 1 DRAWING NUMBER: R1-730-605		






 KEY PLAN <small>SCALE: NTS</small>	 Alloy Consulting <i>Doing it Right</i>	MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING 
INFILTRATION PONDS HIGHWAY No. 1 - CLEARBROOK INTERCHANGE CLEARBROOK INTERCHANGE NORTH PONDS 1 AND 2		
DESIGNER: KEITH DOOGHORN DATE: 2015-05-02 QUALITY CONTROL: MATT HACKETT DATE: 2015-05-02 REVISED: MATT HACKETT DATE: 2015-05-02 DRAWN: KEITH DOOGHORN DATE: 2015-05-02 SENIOR DESIGNER: _____ DATE: 2015-05-02 FILE NUMBER: 987654 PROJECT NUMBER: 12345 REG: 1 DRAWING NUMBER: R1-730-701		




MANHOLE NAME	SOUTH INVERT	NORTH INVERT
D1	66.64 m	
D2	62.15 m	62.35 m
D3	NE INV. = 62.04 m	62.04 m
OUTLET	61.90 m	







SECTION A - A




SECTION B - B




SCALE

REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-



POND SECTIONS
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE


DESIGNER	KEITH DOOGHORN	DATE	2015-03-02
QUALITY CONTROL	MATT HACKETT	DATE	2015-03-02
REVIEWED	MATT HACKETT	DATE	2015-03-02
DRAWN	KEITH DOOGHORN	DATE	2015-03-02
FILE NUMBER	987654	PROJECT NUMBER	12345
REG	1	DRAWING NUMBER	R1-730-705
----	----	----	----



PHASE 1	
• CLEAR ORGANICS FOR NEW HIGHWAY	(38 DAYS)
• PLACE AND COMPACT SUBBASE AND BASE	(21 DAYS)

Alloy Consulting Doing it Right				MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING	
SCALE	0	1:2000	100	200	Meters
REV.	DATE	REVISION	DRAWN		
-	-	-	-		
-	-	-	-		
-	-	-	-		
-	-	-	-		
-	-	-	-		
-	-	-	-		
-	-	-	-		
-	-	-	-		
-	-	-	-		
SENR DESIGNER				DESIGNER KEITH DOOGHORN DATE 2015-05-02	
REVIEWED MATT HACKETT DATE 2015-05-02				QUALITY CONTROL MATT HACKETT DATE 2015-05-02	
DRAWN KEITH DOOGHORN DATE 2015-05-02				REVISED MATT HACKETT DATE 2015-05-02	
FILE NUMBER 987654		PROJECT NUMBER 12345		REG 1	DRAWING NUMBER R1-730-1101

CONSTRUCTION PHASING
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
PHASE 1 - BEGIN HIGHWAY No. 1 RELOCATION



PHASE 2

- DRIVE PILES (3 DAYS)
- CAST FOOTING (5 DAYS)
- PLACE COLUMNS AND GIRDERS (3 DAYS)

Alloy Consulting
Doing it Right

SCALE 0 1:500 25 50 Meters

REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-



BRITISH COLUMBIA MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

CONSTRUCTION PHASING


HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
PHASE 2 - BUILD BRIDGE PIER

DESIGNER KEITH DOOGHORN DATE 2015-03-02
QUALITY CONTROL MATT HACKETT DATE 2015-03-02
REVIEWED MATT HACKETT DATE 2015-03-02
DRAWN KEITH DOOGHORN DATE 2015-03-02

FILE NUMBER	PROJECT NUMBER	REG	DRAWING NUMBER
987654	12345	1	R1-730-1102



 Alloy Consulting Doing it Right	 BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING		
SCALE <div style="display: flex; align-items: center; justify-content: space-around;"> 0 1: 2000 100 200 </div> <div style="border: 1px solid black; width: 100px; height: 10px; background-color: black;"></div> Meters			
REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
S E N D R D E S I G N E R			DES O N E D KEITH.DODSON@N
DATE: 2015-02-02			DATE: 2015-02-02
Q U A L I T Y C O N T R O L			MATT.HACKETT
R E V I E W E D			MATT.HACKETT
D R A W N			KEITH.DODSON@N
FILE NUMBER			D R A W I N G N U M B E R
987654			12345
REG			1
DRAWING NUMBER			R1-730-1103



PHASE 4

- BUILD ABUTMENT AND WING WALLS (35 DAYS)
- FILL BRIDGE APPROACHES (50 DAYS)

Alloy Consulting
Doing it Right

SCALE 0 1:1000 50 100 Meters

REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-



MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING


CONSTRUCTION PHASING

HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
PHASE 4 - CONSTRUCT ABUTMENTS AND BRIDGE APPROACHES




DESIGNER	KEITH DOOGHORN	DATE E 2015-03-02
QUALITY CONTROL	MATT HACKETT	DATE E 2015-03-02
REVIEWED	MATT HACKETT	DATE E 2015-03-02
DRAWN	KEITH DOOGHORN	DATE E 2015-03-02

FILE NUMBER	987654	PROJECT NUMBER	12345	REG	DRAWING NUMBER
			1	R1-730-1104	----




PHASE 5			
• PLACE BRIDGE GIRDERS	(1 DAY)	• FORM AND POUR BRIDGE DECK	(10 DAYS)
• ADD MISCELLANEOUS ITEMS (RAILS, SIDEWALKS, ETC.)	(10 DAYS)	• PAVE BRIDGE DECK AND APPROACHES	(3 DAYS)

Alloy Consulting Doing it Right				MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING	
SCALE 0 1:500 25 50 Meters				 BRITISH COLUMBIA HIGHWAY No. 1 - CLEARBROOK INTERCHANGE CLEARBROOK INTERCHANGE PHASE 5 - CONSTRUCT BRIDGE DECK	
REV.	DATE	REVISION	DRAWN	DESIGNER _____ DATE 2015-03-02 DRAWN KEITH DOOGHORN DATE 2015-03-02	
-	-	-	-	QUALITY CONTROL MATT HACKETT DATE 2015-03-02	
-	-	-	-	REVISED MATT HACKETT DATE 2015-03-02	
-	-	-	-	DRAWN KEITH DOOGHORN DATE 2015-03-02	
-	-	-	-	FILE NUMBER	PROJECT NUMBER
-	-	-	-	987654	12345
-	-	-	-	REG 1	DRAWING NUMBER R1-730-1105



PHASE 6	
• CLEAR ORGANICS FOR RAMPS	(15 DAYS)
• PLACE AND COMPACT SUBBASE AND BASE	(7 DAYS)
• INSTALL CULVERTS	(1 DAY)
• PAVE RAMPS	(3 DAYS)

Alloy Consulting Doing it Right				MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING																																																																			
<p>SCALE 0 1:2000 100 200 Meters</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>REV.</th> <th>DATE</th> <th>REVISION</th> <th>DRAWN</th> </tr> </thead> <tbody> <tr><td>-</td><td>-</td><td>-</td><td>-</td></tr> </tbody> </table> <p>SENR DESIGNER _____ DATE 2015-03-02</p> <p>DESIGNER KEITH DOOGHORN DATE 2015-03-02 QUALITY CONTROL MATT HACKETT DATE 2015-03-02 REVIEWED MATT HACKETT DATE 2015-03-02 DRAWN KEITH DOOGHORN DATE 2015-03-02</p>				REV.	DATE	REVISION	DRAWN	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	FILE NUMBER	PROJECT NUMBER	REG	DRAWING NUMBER
REV.	DATE	REVISION	DRAWN																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
-	-	-	-																																																																				
987654	12345	1	R1-730-1106	----																																																																			



PHASE 7

- EXCAVATE PONDS
- FILL PONDS WITH SAND

(59 DAYS)
(7 DAYS)

Alloy Consulting
Doing it Right

SCALE
0 1:1000 50 100 Meters


REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-



MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

CONSTRUCTION PHASING
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
PHASE 7 - CONSTRUCT PONDS

DESIGNER	KEITH DOOGHORN	DATE	2015-03-02
QUALITY CONTROL	MATT HACKETT	DATE	2015-03-02
REVIEWED	MATT HACKETT	DATE	2015-03-02
DRAWN	KEITH DOOGHORN	DATE	2015-03-02
FILE NUMBER	987654	PROJECT NUMBER	12345
REG	1	DRAWING NUMBER	R1-730-1107
---	----	---	----



PHASE 8

- A: PAVE TO WEST ROUNDABOUT LIMITS (21 DAYS)
- B: PAVE NE & SE CORNERS (18 DAYS)
- C: FINISH EAST SIDE OF ROUNDABOUT (1 DAY)

Alloy Consulting
Doing it Right

SCALE 0 1:500 25 50 Meters

REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-




MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

CONSTRUCTION PHASING
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE

PHASE 8 - CONSTRUCT ROUNDABOUTS - SOUTH ROUNDABOUT PART 1

DESIGNER KEITH DOOGHORN DATE 2015-03-02
QUALITY CONTROL MATT HACKETT DATE 2015-03-02
REVIEWED MATT HACKETT DATE 2015-03-02
DRAWN KEITH DOOGHORN DATE 2015-03-02

FILE NUMBER 987654	PROJECT NUMBER 12345	REG 1	DRAWING NUMBER R1-730-1108
--------------------	----------------------	-------	----------------------------



PHASE 8

- D: PAVE NW & SW CORNERS (2 DAYS)
- E: FINISH WEST SIDE OF ROUNDABOUT (1 DAY)
- F: ADDITIONAL ITEMS (SIDEWALK, CURB, ETC.) (15 DAY)

Alloy Consulting
Doing it Right


SCALE 0 1:500 25 50 Meters

REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-

BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING

CONSTRUCTION PHASING
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
PHASE 8 - CONSTRUCT ROUNDABOUTS - SOUTH ROUNDABOUT PART 2

DESIGNER	KEITH DOOGHORN DATE 8/2015-03-02
QUALITY CONTROL	MATT HACKETT DATE 8/2015-03-02
REVIEWED	MATT HACKETT DATE 8/2015-03-02
DRAWN	KEITH DOOGHORN DATE 8/2015-03-02
FILE NUMBER	987654
PROJECT NUMBER	12345
REG	1
DRAWING NUMBER	R1-730-1109
----	----



PHASE 8

- A: PAVE TO WEST ROUNDABOUT LIMITS (21 DAYS)
- B: PAVE NE & SE CORNERS (18 DAYS)
- C: FINISH EAST SIDE OF ROUNDABOUT (1 DAY)

Alloy Consulting
Doing it Right

SCALE 0 1:500 25 50 Meters

REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-


BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING

CONSTRUCTION PHASING
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE

PHASE 8 - CONSTRUCT ROUNDABOUTS - NORTH ROUNDABOUT PART 1

DESIGNER KEITH DOOGHORN DATE 2015-03-02
QUALITY CONTROL MATT HACKETT DATE 2015-03-02
REVIEWED MATT HACKETT DATE 2015-03-02
DRAWN KEITH DOOGHORN DATE 2015-03-02

FILE NUMBER	PROJECT NUMBER	REG	DRAWING NUMBER
987654	12345	1	R1-730-1110



PHASE 8

- D: PAVE NW & SW CORNERS (2 DAYS)
- E: FINISH WEST SIDE OF ROUNDABOUT (1 DAY)
- F: ADDITIONAL ITEMS (SIDEWALK, CURB, ETC.) (15 DAY)

Alloy Consulting
Doing it Right

SCALE 0 1:500 25 50 Meters

REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-


BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING

CONSTRUCTION PHASING
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE

PHASE 8 - CONSTRUCTROUNDABOUTS - NORTH ROUNDABOUT PART 2

DESIGNER KEITH DOOGHORN DATE 2015-05-02
QUALITY CONTROL MATT HACKETT DATE 2015-05-02
REVIEWED MATT HACKETT DATE 2015-05-02
DRAWN KEITH DOOGHORN DATE 2015-05-02

FILE NUMBER	PROJECT NUMBER	REG	DRAWING NUMBER
987654	12345	1	R1-730-1111



PHASE 9

- INSTALL STORM MAINS UNDER APPROACHES (38 DAYS)
- INSTALL STORM MAINS UNDER ROUNDABOUTS (21 DAYS)

Alloy Consulting
Doing it Right

SCALE 0 1:1000 50 100 Meters


REV.	DATE	REVISION	DRAWN
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-

BRITISH COLUMBIA MINISTRY OF TRANSPORTATION
AND INFRASTRUCTURE
SOUTH COAST REGION
HIGHWAY ENGINEERING

CONSTRUCTION PHASING
HIGHWAY No. 1 - CLEARBROOK INTERCHANGE
CLEARBROOK INTERCHANGE
PHASE 9 - INSTALL STORM MAINS

DESIGNER KEITH DOOGHORN DATE 2015-05-02
QUALITY CONTROL MATT HACKETT DATE 2015-05-02
REVIEWED MATT HACKETT DATE 2015-05-02
DRAWN KEITH DOOGHORN DATE 2015-05-02

DATE 2015-05-02	FILE NUMBER 987654	PROJECT NUMBER 12345	REG 1	DRAWING NUMBER R1-730-1112




A CONCRETE BRIDGE DECK
SCALE: 1:20

NOTES:				
<ul style="list-style-type: none"> CONCRETE BRIDGE DECK DESIGNED IN ACCORDANCE WITH CSA S6-06 CLAUSE 8.18 CONCRETE SHALL HAVE 28 DAY COMPRESSIVE STRENGTH $f_c = 30 \text{ MPa}$ REINFORCEMENT SHALL BE TYPE 400R WITH YIELD STRENGTH $f_y = 400 \text{ MPa}$ 				
REV.	DATE	REVISION	DRAWN	
ENGINEER OF RECORD		SEAL	DESIGNED BY: JACOB DEVOS 03/16/2015	
DATE			QUALITY CONTROL BY: KEITH DODGSHON 03/16/2015	
REVIEWED BY: LOGAN BROWN 03/16/2015			DRAWN BY: JACOB DEVOS 03/16/2015	
SHEET 1 OF 4	HWY DIST 1	REG 1	DRAWING NUMBER S-001 10	

CLEARBROOK INTERCHANGE
IMPROVEMENT PROJECT
BRIDGE DESIGN - Concrete Bridge Deck

T:\CIVIL_7090_AlloyConsulting\CIVL 7089\Logo\LogoFull_left.png





A STEEL PLATE GIRDER
SCALE: 1:20

NOTES:

- STEEL PLATE GIRDERS DESIGNED IN ACCORDANCE WITH CSA S6-06 SECTION 10
- STEEL SHALL HAVE YIELD STRENGTH $f_y = 300 \text{ MPa}$

T:\CIVL_7090_AlloyConsulting\CIVL 7089\Logo\LogoFull_left.png




**CLEARBROOK INTERCHANGE
IMPROVEMENT PROJECT**

BRIDGE DESIGN - Steel Plate Girder

REV.	DATE	REVISION	DRAWN

ENGINEER OF RECORD
DATE
SHEET 2 OF 4
SEAL

DESIGNED BY: JACOB DEVOS 03/16/2015	QUALITY CONTROL BY: KEITH DODGSHON 03/16/2015	
REVIEWED BY: LOGAN BROWN 03/16/2015	DRAWN BY: JACOB DEVOS 03/16/2015	
HWY DIST 1	REG 1	DRAWING NUMBER S-002
10		



NOTES:

- CONCRETE BRIDGE DECK DESIGNED IN ACCORDANCE WITH CSA S6-06 CLAUSE 8.18
- PRECAST CONCRETE I-BEAM SHALL HAVE 28 DAY COMPRESSIVE STRENGTH $f_c = 40 \text{ MPa}$
- CONCRETE BRIDGE DECK SHALL HAVE 28 DAY COMPRESSIVE STRENGTH $f_c = 30 \text{ MPa}$
- REINFORCEMENT SHALL BE TYPE 400R WITH YIELD STRENGTH $f_y = 400 \text{ MPa}$
- POST-TENSION TENDONS SHALL HAVE ULTIMATE STRENGTH $f_u = 1860 \text{ MPa}$

REV.	DATE	REVISION	DRAWN


T:\CIVL_7090_AlloyConsulting\CIVL 7089\Logo\LogoFull_left.png



CLEARBROOK INTERCHANGE IMPROVEMENT PROJECT




BRIDGE DESIGN - Precast Concrete I-Beam

DESIGNED BY: JACOB DEVOS 03/16/2015	QUALITY CONTROL BY: KEITH DODGSHON 03/16/2015	REVIEWED BY: LOGAN BROWN 03/16/2015	DRAWN BY: JACOB DEVOS 03/16/2015	Hwy Dist 1	Reg 1	Drawing Number S-003
SHEET 3 OF 4						



A PRECAST CONCRETE BOX GIRDER
SCALE: 1:20

NOTES: • CONCRETE BRIDGE DECK DESIGNED IN ACCORDANCE WITH CSA S6-06 CLAUSE 8.18 • PRECAST CONCRETE BOX GIRDER SHALL HAVE 28 DAY COMPRESSIVE STRENGTH $f_c = 40 \text{ MPa}$ • REINFORCEMENT SHALL BE TYPE 400R WITH YIELD STRENGTH $f_y = 400 \text{ MPa}$				T:\CIVL_7090_AlloyConsulting\CIVL 7089\Logo\LogoFull_left.png					
CLEARBROOK INTERCHANGE IMPROVEMENT PROJECT BRIDGE DESIGN - Precast Concrete Box Girder									
REV. DATE REVISION DRAWN				ENGINEER OF RECORD DATE SHEET 4 OF 4				DESIGNED BY: JACOB DEVOS 03/16/2015 QUALITY CONTROL BY: KEITH DODGSHON 03/16/2015 REVIEWED BY: LOGAN BROWN 03/16/2015 DRAWN BY: JACOB DEVOS 03/16/2015 HWY DIST REG DRAWING NUMBER 1 1 CP-001 10	



TYPICAL SECTION

NTS

Alloy Consulting Doing it Right				BRITISH COLUMBIA MINISTRY OF TRANSPORTATION AND INFRASTRUCTURE SOUTH COAST REGION HIGHWAY ENGINEERING	
SCALE NTS				ABUTMENT DESIGN	
REV.	DATE	REVISION	DRAWN	CLEARBROOK INTERCHANGE IMPROVEMENT PROJECT ABBOTSFORD BC	
-	-	-	-	DESIGNED JF -	
-	-	-	-	QUALITY CONTROL -	
-	-	-	-	REVIEWED -	
-	-	-	-	DRAWN -	
				SENIOR DESIGNER _____	
				DATE 2015-03-02	
				FILE NUMBER 987654	PROJECT NUMBER 12345
				REG 1	DRAWING NUMBER AB - 0001